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RAC 2-5 MONTHLY PROGRESS REPORT
| VOUCHER NO. B114

Contract Number: EP-S55-06-02

Work Assignment:  138-RICO-B5BF Contract Period: Option

Report Period: January 2016

. Elm Street Sy
W.A. Name: Groundwater Firm: SUlTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: %, ?g, 09, 10, 11, 12,
EPA Project Officer: Pankaj Parikh zg:',";‘,'gfgzy 94.0%
Manager” FroJect  Brian Malone Period of @ e: June 28, 2016

SUMMARY

This report covers the 4-week period of December 28, 2015 through January 24, 2016.

Summarize Costs and LOE.

Please see the attached financial report. The January 2016 financial status report shows
expenses incurred during this 4-week reporting period and includes @i level-of-effort (LOE)
hours and (B in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,

$0.00 in subpool costs andP in computer costs. The total work assignment cost and fee
for January 2016 is $16,154.87

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No acdtmtles were performed and no costs were incurred under this task during the reporting
perio

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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SulTRAC continued to populate and QC the project database and gather preliminary information
for the risk assessment. Database queries are were prepared to ease reporting of data from the
database for the risk assessment

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period. : .

Task 9 - RI Report
SulTRAC continued preparation of the RI report. Data management queries were written for
data evaluation. _

Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No ac;ivities were performed and no costs were incurred under this task during the reporting
period. .

Task 13 - Post RI/FS Support _ __
No gcé"civities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout .
No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager {WAM), as well as schedule tracking, financial tracking, and monthly
reposting.

SulTRAC will coordinate with the data management team to address any questions and provide
clarification during database updating and completion.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analvtical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

SulTRAC risk assessor will prepare the Risk Assessment when the project database is updated
and undergoes QA/QC.

‘Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

- Task 9 - RI Report
SulTRAC will continue to prepare the RI report.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anhcnpated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

Mo subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B115

Contract Number: EP-S5-06-02

Work Assignment:  138-RICO-B5BF ~ Contract Period: Option
Report Period: February 2016
‘W.A. Name: glpgusng\?veatter Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,
13, 15
< . ; . Technically
EPA Project Officer;: ' Pankaj Parikh Complete: 86.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of January 25, 2016 through February 21, 2016,
Summarize Costs and LOE.

Please see the attached financial report. The February 2016 financial status report shows
expenses incurred during this 4-week reporting period and includes level-of-effort (LOE)
hours and (lll@in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee
for February 2016 is $24,158.30.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis _
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review,

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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SUulTRAC has begun preparing the risk assessment utilizing medium specific data from
the remedial investigation.

Task 8 - Treatability Study/Pilot Testing

No a%tiwnes were performed and no costs were incurred under this task during the reporting
perié

Task 9 - RI Report

SulTRAC continued preparation of the RI report. SulTRAC began evaluation of data based upon
medium and property specific queries.

Task 10 - Remedial Alternatives Screening

No at.(?jthltIES were performed and no costs were incurred under this task during the reportlng
perio

Task 11 - Remedial Alternatives Evaluation

No a%clwtnes were performed and no costs were incurred under this task during the reporting
perio

Task 12 - Feasibility Study
No accll:lv'tles were performed and no costs were incurred under this task during the reporting
perio

Task 13 - Post RI/FS Support
No activities were performed and no costs were incurred under this task during the reporting
penod

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task durmg the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency {EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SulTRAC will coordinate with the data management team to address any questions and provide
clarification during database updating and completion.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analvtical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

SUITRAC will complete the Risk Assessment and submit for internal review. SUITRAC will submit
the rifk acfissessment to EPA for review and comment once the internal review has been
completed.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task durlng the
next reporting period.

Task 9 - RI Report

SulTRAC will complete the RI report and submit for internal review. Once internal review is
complete, SuUlTRAC will submit to the EPA for review and comment.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. _

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

http://mra.tetratech.com/client/epa_view.jsp ?TaskOrderKey= 1021&rp=1514&cycletext=2... 9/27/2016




SulTRAC / EPA Program - WA 138-RICO~B5BF - . Page 4 of 4

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. :
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B116

Contract Number: EP-S5-06-~02

Work Assighment: 138-RICO-B5BF Contract Period: Option
Report Period: March 2016
. Elm Street . -

W.A. Name! Groundwater Firm: SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 0;, Og, 09, 10, 11, 12,

. . 13,1

EPA Project Officer: Pankaj Parikh Egﬂ‘;l'gta;!y 90.0% |
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of February 22, 2016 through March 27, 2016.

Summarize Costs and LOE.

Please see the attached financial report. The March 2016 financial status report shows expenses
incurred during this 5-week reporting period and includes @i level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in

subpool costs and in computer costs. The total work assighment cost and fee for March
2016 is $41,751.27.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reForting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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SulTRAC continued preparing the risk assessment utlllzmg medium specific data from
the remedial investigation.

Task 8 - Treatability Study/Pilot Testing

No acdtlwtnes were performed and no costs were lncurred under this task during the reporting
perio

Task 9 - RI Report
SuUlTRAC continued preparation of the RI report.

Task 10 - Remedial Alternativés Screening

No .acé:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No ac;ltivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _acétivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task during the reportmg
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment du ring this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SuiTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SulTRAC will coordinate with the data management team to address any questions and provide
clarification during database updating and completion.

Task 2 - Community Involvement
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No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Suppoft & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

SulTRAC will complete the Risk Assessment and submit for internal review. SulTRAC will submit
the I"lISk ajsessment to EPA for review and comment once the internal review has been
complete

Task 8 - Treatability Study/Pilot Teshng

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will complete the RI report and submit for internal review. Once internal review is
complete, SUlTRAC will submit to the EPA for review and comment.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
.next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting penod

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task durmg the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. .
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B117

Contract Number: EP-S5-06-0C2

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: April 2016
. Elm Street .,
W.A. Name: Groundwater Firm: SuUlTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,
13, 15
. P . : Technically
EPA Project Officer: Pankaj Parikh Complete: 90.0%
Contractor Project : Period of -
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of March 28, 2016 through April 24, 2016.

Summarize Costs and LOE.

Please see the attached financial report. The April 2016 financijal status report shows expenses

incurred during this 4-week reporting period and includes level-of-effort (LOE) hours and
$0.00 in other dire (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and in computer costs. The total work assignment cost and fee for April

2016 is $34,498.97,

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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SulTRAC continued preparing the risk assessment utilizing medium specific data from
the remedial investigation. The risk assessment has gone through internal review.

‘Task 8 - Treatability Study/Pilot Testing _
No activities were performed and no costs were incurred under this task during the reporting
period. '

Task 9 - RI Report
SulTRAC continued preparation of the RI report.

" Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/'FS Support

No activities were performed and no costs were incurred under this task during the reperting
period.

- Task 15 - Work Assignment Closeout

No _ac(;:ivities were performed and no costs were incurred under this task during the reporting
period. .

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calis to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement
No activities are anticipated to be conducted and no costs incurred under this task during the
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next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the '
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

SuITRdAC will submit the risk assessment to EPA for review and comment during this reporting
perio

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will complete the RI report and submit for internal review. Once internal review is
complete, SulTRAC will submit to the EPA for review and comment.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

"No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. :
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B118

Contract Number: EP-55-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: May 2016
. Eim Street To—

W.A. Name: Groundwater Firm: SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: (1);, Og, 09, 10, 11, 12,

. 1
. . I Technically

EPA Project Officer: Pankaj Parikh Complete: 86.0%
Contractor Project : Period of
Manager: .Brlan Malone . Performance: June 28, 2016

SUMMARY

This report covers the 4-week period of April 25, 2016 through May 22, 2016.

Summarize Costs and LOE.

Please see the attached financial report. The May 2016 financial status report shows expenses
incurred during this 4-week reporting period and includes Slllll@level-of-effort (LOE) hours and

in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and in computer costs. The total work assignment cost and fee for May
2016 is $21,001.69.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
~ No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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SulTRAC completed preparing the risk assessment utilizing medium specific data from
the remedial investigation. The risk assessment has gone through internal review.

Task 8 - Treatability Study/Pilot Testing

No _acdtivities were performed and no costs were incurred under this task during'the reporting
‘period. :

Task 9 - RI Report _ _
SulTRAC continued preparation of the RI report and submitted for formatting prior to internal
review.

Task 10 - Remedial Alternatives Screening

No a(;‘jtivities were performed and no costs were incurred under this task during the reporting
period. : .

Task 11 - Remedial Alternatives Evaluation
No _a%civities were performed and no costs were incurred under this task during the reporting
period. :

Task 12 - Feasibility Study |
No _a%civities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support :
No _acc;civities were performed and no costs were incurred under this task during the reporting
period. '

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date | cent | Schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SuUlTRAC will continue to perform project management activities, as scoped. These activities
inciuded emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assigrxg_ment ranager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting. '

Task 2 - Community Invelvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. -

Task 7 - Risk Assessment

SulTF%jAC will submit the risk assessment to EPA for review and comment during this reporting
perio

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will complete the RI report and submit for internal review. SulTRAC will submit the RI
report to the EPA for review and comment during the next reporting period.

Task 10 - Remedial Alternati\les Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial] Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS
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No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B119

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-BS5SBF Contract Period: Option
Report Period: June 2016
. Elm Street —_
W-A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,

’ 13, 15

L S - Technically

EPA Project Officer: Pankaj Parikh Complete: 88.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2017
SUMMARY

This report covers the 5-week period of May 23, 2016 thfough June 28, 2016.
Summarize Costs and LOE.

Please see the attached financial report. The June 2016 financial status report shows expenses
incurred during this 5-week reporting period and includes @il level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and QP in computer costs. The total work assignment cost and fee for June
2016 is $28,803.68. .

This invoice is the last for this work assignment during the Option Period of the RAC contract.
. The period of performance for this work assignment has been extended beginning June 29, 2016

to June 28, 2017 and monthly progress reporting will continue throughout the extension period,
as appropriate. ,

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support .

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No acc'lcivities were performed and no costs were incurred under this task during the reporting
period. : '

Task 3 - Field Investigation/Data Acquisition o
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis )
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

http//mra tetratech.com/client/epa_view jsp?TaskOrderKey=1021&rp=1549&cycletext=2... 9/27/2016




SulTRAC / EPA Program - WA 138-RICO-BSBF Page 2 of 4

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

The risk assessment was submitted to EPA for review as an appendix in the Remedial
Investigation report.

Task 8 - Treatability Study/Pilot Testing

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

"~ SuUlTRAC completed internal review of the Remedial Investigation Report and submitted to EPA
on June 24, 2016 for review and comment.

Task 10 - Remedial Alternatives Screening

No acécivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No _ac.;}:ivities were performed and no costs were incurred under this task during the reporting
period. '

Task 13 - Post RI/FS Support
No activities were performed and no costs were incurred under this task during the reporting
period. :

Task 15 - Work Assignment Closeout _
No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) waork
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthiy
reporting.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

SulTRAC will address any comment on the Risk Assessment when they are received from
EPA.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report
SulTRAC will address any comments on the RI report once they are received from EPA.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated te be conducted and no costs mcurred under this task during the
next reporting period.

Task 12 - Feasibility Study

‘No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B120

Contract Number: EP-S5-06-02 '
Work Assignment: 138-RICO-B5BF Contract Period: Option

Report Period: July 2016
. Eim Street .

W.A. Name: Groundwater Firm: SUlTRAC

: 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: %, ?g, 09, 10, 11, 12,

[4
. . . : Technically

EPA Project Officer: Pankaj Parikh Complete: 89.0%
Contractor Project ; Period of
Manager: Brian Mailone Performance: June 28, 2017

SUMMARY

This report covers the 4-week period of June 29, 2016 through July 24, 2016.

Summarize Costs and LOE.

Please see the attached financial report. The July 2016 financial status report shows expenses
incurred during this 4-week reporting period and includes §ilevel-of-effort (LOE) hours and
$0.0 in other direct costg (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and in computer costs. The total work assignment cost and fee for July
2016 is $15,810.17.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financia! tracking. :

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis :
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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The risk assessment was submitted to EPA for review as an appendix in the Remedial
Investigation report.

Task 8 - Treatability Study/Pilot Testing

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

SulTRAC completed internal review of the Remedial Investigation Report and submitted to EPA
on June 24, 2016 for review and comment. Trailing costs from intercompany charges for the
previous reporting period are included on this invoice.

Task 10 - Remedial Alternatives Screening

No acgcivities were performed and no costs were incurred under this task during the reporting
period. '

Task 11 - Remedial Alternatives Evaluation

No acgivities were performed and no costs were incurred under this task during the reporting
period. _

Task 12 - Feasibility Study

No a%tivities were performed and no costs were incurred under this task during the reporting
period. '

Task 13 - Post RI/FS Support
No a%tivities were performed and no costs were incurred under this task during the reporting
period. ;

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date |, cent | Schedule

Complete | Variance

Description

Planned Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this - -
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calis to the U.S. Environmental Protection Agency (EPA) work
assighment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

 Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1559&cycletext=2... 9/27/2016




SulTRAC / EPA Program - WA 138-RICO-B5BF _ Page 3 of 4

next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

SulTRAC will address any comments on the Risk Assessment with the RI comments when they
are received from EPA.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report
SulTRAC will address any comments on the RI report once they are received from EPA,

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task durlng the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS
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No subcontractlng activities were conducted nor costs incurred under this project durmg this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B121

Contract Number: EP-S5-06-02

Work Assignment:  138-RICO-B5BF Contract Period: Option
_ Report Period: August 2016
. Elm Street . :
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, ?g' 09, 10, 11, 12,
. 13,
< . R Technically
EPA Project Officer: Pankaj Parikh Complete:’ 89.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2017

SUMMARY

This report covers the 5-week period of July 25, 2016 through August 28, 2016.

Summarize Costs and LOE.

Please see the attached financial report. The Au gust 2016 financial status report shows expenses
incurred during this 5-week reporting period an includes @l level-of-effort (LOE) hours and
$0.0 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in

subpool costs and in computer costs. The total work assignment cost and fee for August
2016 is $2,731.64.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calis to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No accil:lwtles were performed and no costs were incurred under this task during the reporting
perio

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

_Task 4 - Sample Analysis :
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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SulTRAC prepared responses to EPA and IDEM comments and discussed with the project team.

Task 8 - Treatability Study/Pilot Testing

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task9 - RI Report

SulTRAC reviewed EPA comments on the Draft RI report and prepared responses. Responses
from the RI were compiled into one document for discussion with EPA and IDEM.

Task 10 - Remedial Alternatives Screening

No _acativities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No .ac(}ivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No gc&:ivities were performed and no costs were incurred under this task during the reporting
periced.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No pc(;civities were performed and no costs were incurred under this task during the reporting
period. :

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
) Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CQRRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period. '

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work

- assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting. - :

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
~ next reporting period.
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Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. _

Task 4 - Sémple Analysis

No activities are anticipated to be-conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 -~ Data Evaluation i

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 7 - Risk Assessment

SUlTRAC will discuss risk assessment comments and revisions with EPA and IDEM on a
gonference call. Accepted responses will be incorporated into the final risk assessment
ocument.

Task 8 - Treatability Study/Pilot Testing : :

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. - -

Task 9 - RI Report

SulTRAC will conduct a conference call with EPA and IDEM to 'discuss responses to comments
and revise the Draft RI document.

Task 10 - Remedial Aiternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

" Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

i
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No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. -
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